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Service Coordination Board (SCB) Meeting Summary 

Date: 19 November 2014 

Members in attendance: 

  

 

 

  

 

Also in attendance: Steve Davey, Nancy Grossman, and Rose Torres 

This report can be accessed through the following link:  APS_1668008 

 

Agenda:  

I) Review of Meeting Minutes 

II) Review of Open Action Items 

III) Status of Projects 

IV) Other Business 

a. AES satisfaction survey 

b. Large project, roles and responsibilities 

c. Proposal system changes 

d. Close-out report follow-up 

i. XSD P-546 – Replacement of 11-ID BLEP, Pete Chupas/Greg Markovich 

ii. AES P-1953 – Favor processing automation – Susan White-DePace/Steve 

Leatherman 

V) New Business 

Next Meeting 

17 December 2014 

 

New Action Items 

1. Action Item: Wang to review hours booked against Installation of SCU-1 into Sector 1 (Project P-
2253, APS_1445357) 

 Member In 
Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Ju Wang √ 

 Ali Nassiri  

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang  

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan  

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445357.pdf
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2. Action Item: Wang to check if SCU 1-m Long Magnet Design and Fabrication project (P-1153, 
APS_1433098) has been completed. 
 

3. Action Item: Maclean to follow-up on WBS for the Early Career Award Project (P-1454, 
APS_1437980). 
 

4. Action Item: Davey approve project Add a Horizontal Stripline to P0 Feedback System project (P-
1773, APS_1662043) and request a WBS number. Copy Bill Berg on project plan. 
 

5. Action Item: Davey to send out APS Info message regarding 2014 Satisfaction Survey for AES-
provided services. 
 

6. Action Item: Beno to follow-up with close-out for the Replacement of 11-ID EPS System and 
Beamline Diagnostics (P-546, APS_1434142)  
 

 

Review of Open Action Items 

Ongoing Action Items: 
 
1) Work with Michael Fisher regarding opening a new proposal - submitting a new proposal for a new 

stand ~160 Hours and provisional approval sought. (Beno) 
Open 
 

2) Close SCU 1-m Long Magnet Design and Fabrication project (P-1153, APS_1433098) (Davey) 
Open – Closed but time still being booked against it - Nassiri to clarify status. 
 

3) Group leader review of revised Sector 35/Sector 31 Straight Section Exchange project (P-1833, 
APS_1442033) (Torres) 
Open – (See Status of Projects section) 
 

 
Meeting Summary 
 

Torres distributed: 

1) Meeting Agenda 

2) Draft minutes form the 15 October meeting (APS_1663355) 

3) APS Project Report Summary - August 2014 (APS_1442081, rev. 14) 

4) APS Project Resource Summary- September 2014 (APS_1432632, rev.44 ) 

5) APS Project Report Summary Comment - September 2014(APS_1440691, rev 17) 

Review of Meeting Minutes –15 October 2014 meeting summary accepted 

 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433098.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1437980.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1662043.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1434142.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433098.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1442033.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1663355.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1442081.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/other/aps_1440691.pdf
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Other Business I 
 
Nancy Grossman present planned changes for the APS project proposal system: 

 Additional information to be collected with the initial proposal input 

 Wider APS-wide focus and less AES-provided services centric 

 Goal: integrated APS Integrated Management System (AIMS) 

 Project task code and categories added, project managers (L3s) will need to be trained for their 
new roles 

 The existing 3x3 risk matrix is being replaced by a 4x4 matrix 

 Priorities – requestor will submit a priority and the Division can override 

 Add a request for urgent reviews 

 Initial estimates to include: total FTEs, M&S, number of units, level of uncertainty, and is a 
shutdown required 

 Phase II: 
o Submit => email goes to Division and Division can edit and set priorities 
o With Division approval the proposal goes to the Board via auto emails with project plans 

(excel sheets) 

 What will be the email distribution for provisional approval 

 Question: retain milestones from current proposal system? Priority is independent of resource 
requirement. Maclean: Take out in Phase II? No objections raised. 

 
Review of Previous Meeting Summary 
 
Pile, confusing with DD used for Division Director (rather than the Design Drafting Group) 
 
Status of Projects 
 
Torres reviewed the comments received regarding on-going projects. 
 
The list of WBS numbers for ongoing projects provided. 
 
October’s effort reports are incomplete (WBS number not available for projects with initial release). 
Torres will check with Group Leaders regarding effort reports. 
 
Installation of SCU-1 into Sector 1 (Project P-2253, APS_1445357) Pile: have hours been booked properly 
against the project? 
 
Action Item: Wang to review hours booked against Installation of SCU-1 into Sector 1 (Project P-2253, 
APS_1445357) 
 
Action Item: Wang to check if SCU 1-m Long Magnet Design and Fabrication project (P-1153, 
APS_1433098) has been completed. 
 
The new vacuum chamber for Sector 4 (P-2433, APS_1662579) was approved by the Board via e-mail – 
the WBS number went live on 17 November. Nassiri provided an email regarding reviews of ASD-
sponsored projects. 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445357.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445357.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433098.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1662579.pdf
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Pile: The SCB is a check point for design and installation readiness reviews. Storage Manager will do the 
installation readiness reviews. ASD holding formal reviews. 
 
Davey: Effort not being captured for the Early Career Award, Vacuum System with Motion System 
project (P-1454, APS_1437980). 
 
Action Item: Maclean to follow-up on WBS for the Early Career Award Project (P-1454, APS_1437980). 
 
Service group leaders can commit to the Add a Horizontal Stripline to P0 Feedback System project (P-
1773, APS_1662043). 
 
Action Item: Davey approve project Add a Horizontal Stripline to P0 Feedback System project (P-1773, 
APS_1662043) and request a WBS number. Copy Bill Berg on project plan. 
 
The remaining scope for the Instrumentation of 1-ID-E Hutch for High Energy Diffraction (P-482, 
APS_1433104) will be moved to a new Overhead Rail System for 1-ID project (P-2393). 
The Action Item: Davey to a close project 1-ID-E Hutch for High Energy Diffraction (P-482, APS_1433104) 
and Provisionally approve the Overhead Rail System for 1-ID project (P-2393). And Torres to request a 
project plan. 
 
The results of the satisfaction survey for AES-provided services were reviewed (Attachment A). Overall 
the favorable responses (excellent and above average)significantly outnumber the un-favorable ratings 
(poor and below average). The survey was largely a repeat of the 2013 survey. The number of 
respondents in 2014 was comparable number of respondents as in 2013.  
 
Action Item: Davey to send out APS Info message regarding 2014 Satisfaction Survey for AES-provided 
services. 
 
Other Business II 
 
Action Item: Beno to follow-up with close-out for the Replacement of 11-ID EPS System and Beamline 
Diagnostics (P-546, APS_1434142)  
 
Discussion of roles and responsibilities postponed. 
 
Pile: requestor may not be the project manager 
 
Beno: SAs could be project managers. 
 
Someone needs to own the project. 
 
Wang: Who decides if a project manager is required? 
 
Pile: Someone needs to be the project manager. 
 
Beno: Engineers need to do it, PI can’t. Scientist cannot be project managers. 
 
 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1437980.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1437980.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1662043.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1662043.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433104.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433104.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1434142.pdf
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Next Meeting: 17 December 2014, 401/B4100, 11:15 

  

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf


APS document number: APS_1668008 
 

6 
 

Attachment A 

 

 

Summary of 2014 / 2013 Satisfaction Surveys of AES-Provided Services 

 
               

Respondents 
Organization/ 
Division   All respondants   XSD     ASD     AES     No APS Division 
 

               All Ratings   2014 2013 
 

2014 2013 
 

2014 2013 
 

2014 2013 
 

2014 2013 

excellent 

 
31% 28% 

 
30% 37% 

 
35% 15% 

 
30% 29% 

 
33% 18% 

above average 

 
38% 34% 

 
46% 28% 

 
33% 46% 

 
34% 33% 

 
42% 37% 

average 

 
25% 30% 

 
16% 25% 

 
25% 33% 

 
32% 33% 

 
16% 29% 

below average 

 
4% 7% 

 
4% 8% 

 
5% 7% 

 
3% 5% 

 
5% 11% 

poor 

 
2% 1% 

 
4% 3% 

 
3% 1% 

 
1% 0% 

 
3% 5% 

 

               Favorable v. 
Unfavorable*   2014 2013 

 
2014 2013 

 
2014 2013 

 
2014 2013 

 
2014 2013 

favorable 

 
70% 62% 

 
76% 65% 

 
68% 60% 

 
64% 62% 

 
75% 55% 

average 

 
25% 30% 

 
16% 25% 

 
25% 33% 

 
32% 33% 

 
16% 29% 

unfavorable 

 
6% 8% 

 
8% 11% 

 
8% 7% 

 
4% 5% 

 
8% 16% 

 

               favorable/ 
unfavorable 

ratio 

 12 8  9 6  9 8  17 13  9 3 

 * favorable = excellent + above average         

 

 

unfavorable = below average + poor 
          

               No. of 
responses 

 
129 113 

 
23 29 

 
8 18 

 
42 41 

 
54 25 

 
                

             

(SCD 16 October 2014) 

 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1668008.pdf

